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FFTF Transition (Tri-Party Agreement Milestone M-081)

The Tri-Party Agreement Change Request reestablishing Tri-Party Agreement milestones and target dates
for FFTF deactivation was approved in May 2003. Approval was received to begin fuel offload activities.
Planning and preparations are underway to transfer the unirradiated fuel to PFP. Sodium drain from the
secondary sodium loops to the Sodium Storage Facility was initiated on April 7, 2003 and the drain of the
secondary loops was completed on April 16, 2003. A procedural closure request was submitted to
Ecology in accordance with Tri-Party Agreement Milestone M-020-29B.

Development of the FFTF lifecycle rebase line will be completed using.a project funding profile of $43.8
million in FY 2004 and $46.1 million annually thereafter. Project is on schedule to meet all milestones
agreed to by the parties in May 2003.

No significant issues/concerns resulting in follow-on activities were identified during the presentation.

324 Building Closure of Mixed Waste (MW) Units (Tri-Party Agreement Milestone M-089)

Start: 10:21 am.
End: 10:26 a.m.

The 324 Facility has transitioned to minimum operations and continued preventive/corrective maintenance
and surveillance activities consistent with facility safety basis requirements. Work will continue to
complete design and initiate fabrication of the 324 Building Radiochemical Engineering Cells Liquid
Waste Handling System (LWHS) skid for future cell decontamination activities. The LWHS is the only
work that will continue for the 324 Facility; workscope is contingent on award of the RCP contract.
Closure activities continue within budget and on schedule.

No significant issues/concerns resulting in follow-on action were identified during the presentation.
Presentation attached.

Facilities for Cs/Sr, Sodium and SCW (River Corridor Project portion of Tri-Party Agreement
Milestone M-092)

No further SCW packaging/shipping activities are planned at the 327 Building until after the new River
Corridor Contract is in place. All 300 Area SCW was removed from the 324 and 325 Buildings. Only the
327 and 340 Buildings SCW remain in the 300 Area.

No significant issue/concerns resulting in follow-on action were identified during the presentation.
Presentation attached.

TPAM_06_03.doc Page 3 of 4 6/30/03



Disposition of the 300 Area Surplus Facilities (Tri-Party Agreement Milestone M-094)

As noted in the RCP presentation, Tri-Party Agreement Interim Milestone M-094-01, Submit a Schedule
and Tri-Party Agreement Change Request to Complete Disposition ofthe Following Surplus Facilities:
300M 332, 333, 334, 334A, 3221, 3222, 3223, 3224, 3225, 324, 324B, 327, due November 30, 2003 is in
jeopardy. Completion of this milestone is contingent on the award of the RCP contract. Discussions
continue between RL and the regulators on alternative approaches to meet these milestones.

No significant issue/concerns resulting in follow-on action were identified during the presentation.
Presentation attached.

TPAM_06_03.doc 6/30/03Page 4 of 4



Tri-Party Agreement Milestone Review - River Corridor Project
EPA Conference Room

712 Swift Blvd., Richland, Washington
June 24, 2003

Time: 10:00 am - 11:00 am

10:00 am. M-16-00 Complete Remedial Actions
M-93-00 Disposition of Surplus Reactors

10:20 a.m. M-81-00 Fast Flux Test Facility Transition

10:30 am. M-89-00 324 Bldg. Closure of MW Units
M-92-00 Facilities for Sodium and Special Case Waste

- (RC Milestones Only)
M-94-00 300 Area Surplus Facilities

Adjourn Milestone Review11:00 a.m.
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ENVIRONMENTAL RESTORATION PROJECT

RIVER CORRIDOR
FY 2003 TPA MILESTONE SUMMARY

(Major & Interim Milestones)

Status as of: May 31, 2003
Forecast/ Completed Forecast

PBS Milestone Title Compliance Actual Ahead On Ahead On Behind Unrecov
Date Date Schedule Schedule Schedule Schedule Schedule erable Deleted

RC01 M-16-10A Initiate Remedial Action in the 100-KR-1 Operable Unit 08101/2003 12/11/2002 (A) X

RC01 M-93-16 Complete 105-DR Reactor Interim Safe Storage 09/30/2003 01/29/2003 (A) X

Complete Renediation and Backfill of 16 Liquid Waste Sites and Process Effluent
RCO1 M-16-136 Pipelines in the 100-FR-i and 100-FR-2 Operable Units as Defined in Remedial 10/2912004 05/20/2003 (A) X

Design Report/Remedial Action Work Plan for the 100 Area

Total FY 2003 ER River Corridor TPA Milestones 3 3 0 0 0 0 0 0

RIVER CORRIDOR
FY 2004 TPA MILESTONE SUMMARY

(Major & Interim Milestones)

Forecast/ Com leted Forecast
PBS Milestone Title Compliance Actual Ahead On Ahead On Behind At

Date Date Schedule Schedule Schedule Schedule Schedule Risk Deleted
Submit a Schedule and TPA Milestones to Complete Interim Remedial Actions for the

RC02 M-16-63. Following 300-FF-2 Waste Sites (300-259, 303-M SA, 303-M UOF, UPR-300-46* 11/30/2003UPR-300-17, and 618-1) and Confirmatory Sampling of the Following 300-FF-2
Candidate Sites (300-109, 300-110. and 333 ESHWSA)

Submit a Schedule and TPA Milestones to Complete Disposition of the Following
RC02 M-94-01- Surplus Facilities: 303M, 332. 333. 334, 334A. 3221, 3222. 3223. 3224. 3225, 324, 11/30/2003 x

3246, 327

Complete Remediation of Waste Sites in 300-FF-1 Operable Unit to Include
RC02 M-16-031-l Excavation, Verification, and Regrading, Including the 618-4 Burial Ground in 06/30/2004 X

Accordance with an Approved RDR/RAWP

RC01 M-16-26E Complete Excavation and Removal of 100 B/C Process Effluent Pipelines 09/30/2004 X

RCO1 M-93-11 Complete 105-F Reactor interim Safe Storage 09/3012004 12/31/2003 X

Total FY 2004 ER River Corridor TPA Milestones 5 0 0 1 2 0 2 0

RL is working with regulators to discuss potential impacts/options"

0-7



ENVIRONMENTAL RESTORATION PROJECT

River Corridor
TPA Milestone Statistics

(Major & Interim Milestones)

57

38

COMPLETED ACTIVE

M-16-00
Remedial Design /
Remedial Action

Compliance Due
Date

9T30/2018
(M-16-00B)

Total Active
@ 05/2003

24

Milestone Compliance
Number Due Date

M-16-IOA (C)
M-16-63

M-16-03H
M-16-26E

M-16-138 (C)
M-16-26F
M-16-48
M-16-65
M-16-46
M-16-45
M-16-60
M-16-50
M-16-54

08/01/03
11/30/03
06/30/04
09/30/04
10/29/04
02128/05
07/31/05
08/30/05
07/31/06
12131/06
12131/06
07/31/07
07/31/08

Milestone
Number

M-16-49
M-16-56
M-16-61
M-16-52
M-16-64
M-16-51
M-16-47
M-16-53
M-16-55
M-16-62

M-16-OOA
M-16-00B
M-16-03f

Compliance
Due Date

12131/08
12/31/08
12/31/08
07/31/09
09/30/10
12131/10
12/31/11
12131/12
12131/12
12/31/12
12/31/12
09/30/18

TBD

M-93-00 TBD 10 M-93-16 (C) 09/30/03 M-93-24 09/30/06
Reactors on River (M-93-00) M-93-11 09/30/04 I M-93-19 09/30/09
Final Disposition M-93-17 12/31/04 M-93-22 09/30/11

M-93-25 09/30/05 M-93-20 09/30/12
M-93-18 12131/05 M-93-00 TBD
M-93-23 07/31/06

M-94-00 9/30/2018 4 M-94-01 11/30/03
300 Area Surplus (M-94-00) M-94-04 08/30/05

Facilities Disposition M-94-03 09/30/10
M-94-00 09/30/18 [

TOTAL ACTIVE MILESTONES 38 3 -.- MILESTONES COMPLETED IN FY03 (C)

Environmental Restoration TPA Quarterly Review (03/03 - 05/03)
02

80

40

30

20

10

0



0
0
04

C"

ft

C

Cu
01

Cu
6~

--u

-- 'ilk

ME
0

S

Di

1i

Di

C

II
II.

H
-I

4
S.1111

d!L

I
I

C
C

I I
(

Mi-

I

D

Ii ~,J£j~
~t St
ii

ii

II

C
C

'Ib
HJjO

iJ

II

j~.

~jjicDi

Di
0

g

0

&I

z

C
~2

C
C

z
C

C
0
0 z

T i

4

- 9-0- -



Status as of May 31, 2003

300-FF-I

300-FF-2

300 COMMON

300 AREA
SURPLUS

FACILITIES

I ass "sj I'"

I-I.
44.1 I

Sum Sd-dla&TPAM slWComplyel
ispotsi tO Fno oin Serplusm Fliis (303M.

32, 334, 34.A 221. 3222, 3223. 3224,
3225. 324.324B. 327)

M--4
Sobmt Sohedul. & TPA Ms W9 Cmp9.1 Dspocan
I Osurpis F'as14ies int 200 Arn & Idenroy

Faidi1BeWshm Sns tue t WRmait, Past M-94d0
DaNtof9w/201 -

0Csmple Snibsi Fsfnning St.$ius
Facsies (p03t, 332, 33,334, 334, 221,
3M 222322324.3226. 324.3248. 327)

0 TPA MILESTONE (DTPA MAJOR MILESTONE T TARGET MILESTONE ()FORECASTO (INNCOVERABLE "ATR 9K" (?) PENDING CANGERE fEST O RCRA PERMIT COMMITrmNT

M-16"31 (TBD) -Complete Treatment of Drummed Waste from 618-4 Burial Ground
M-94-00 -0930/2018 - Complete Disposition of 300 Area Surplus Facilities
M-1 6-005 - 09/3012018 - Complete All Interm 300 Area Remedial Actions to Include Confirmatory Samping of all Candidate Sites Usted in 300-FF-2 ROD

Richland Environmental Restoration Project
TPA MILESTONE SUMMARY SCHEDULE -- RIVER CORRIDOR

Fisl 2003 Final 2004 Fiscal 2005 Fis 200 F -1 2007 Fis2l 2.0 Fisl 20 Fisc 2010 Fi-t 2011 Fisca 2012 Final 2013
BYQTR BYTR BYQM BY TR BYQrR BY WBYWE BY BYQTR OBYQTR BYQ TR

1t tr 2NIQU I 3rd I 459 I it 25 3rd 416 1t si d I3rd 4 411 s rdl 4116 I 2s rd 40' n 2nd s rd dhi s n 2nd 3rd 41 1st 2nd 3rd 4131 I 2nd 3rd 4 InI Ink 3rI 4161

I Cmps;Nt Ri&mediaian RF radrg

I l 300FF-I 46184 BG

___ I ______

M--1t-83 ,1.4
Submit OdScdulo&TPA MSn W Campl iInor l W. Compe lnierT RA IW rlLeast 3ds Folwig NO Cm nletslnimWRlaWFfoinngf300-FF.
Folloing 3C0-F F-2 Was Silos (30 d-259,302-M S.03-M Envirnentd Priorfy 300-FF-2 Was Siles (31"4 2 Wsl Silas (300-255. 303-14 S.30-MUOF. UPR- 6-4. UPR1-30-17. i-t) & Ccslsmk 618-2,618-3.6411. 618-1 & CnfimaySaping d BaF, UPR--46. UPR-300-l, 1-i)
5mp4in sf 300100, 300- 10,233 ESWS6A 300-7,200-9

wlC mplthrie RA o~mI& ingig CNOaaneiR~c~dwn3DF-
Stbrr*iodA&.TPAMIt Isslr

Foubiscrat&TA~a nirmdaPsifny300.FF-2WnslsSil.s WaseaieS308330-S -vls 28-4.
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ERC RIVER CORRIDOR TPA CHANGE REQUESTS (March - May 2003)

M-16-03-01
300-FF-1 Backfill/
Regrade Deferral

Approved - 3/25/03

This change request deferred TPA Milestone M-16-03H, "Complete
Remediation of Waste Sites in 300-FF-1 Operable Unit to Include
Excavation, Verification, and Regrading, Including the 618-4 Burial Ground in
Accordance with an Approved RDR/RAWP" from December 31, 2003 to
June 30, 2004. This six-month extension will allow RL. EPA, and the local
government agencies (City of Richland and Benton County Board of
Commissioners) to confirm the 300-FF-1 Operable Unit regrading
methodology and end state.

Environmental Restoration TPA Quarterly Review (03/03 - 05/03)
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ERC RIVER CORRIDOR PROJECT ACCOMPLISHMENTS

The infiltration test results for the North Process Pond
(300 Area) were within the new uranium cleanup
goal. No further remediation will be required at this
waste site.

it

The subcontract for D Reactor SSE design and
installation was awarded on May 22. Through May,
D Reactor ISS is 85% complete (90% completion
planned by end of FY03).

Three spent fuel elements have been found during
H Reactor FSB demolition. Through May, H Reactor
ISS is 49% complete (56% completion planned by
end of FY03).

Test Pit Excavation at North Process Pond

Cleanup verification packages, Rev. 0, were
approved in May for Landfills 1A and 1B located in
the 300 Area.

Reactor ISS (M-93-11, M-93-17, M-93-18)

1720-HA arsenal building demolition and waste
disposal activities were completed on April 22. The
11 8-C-4 Horizontal Rod Storage Cave demolition and
loadout are complete, and rod disposal is in progress.
117-DR filter building demolition is expected to be
completed in early June.

F Reactor safe storage enclosure (SSE) roof
installation is approximately one month ahead of
schedule. Through May, F Reactor ISS is 95%
complete (100% completion planned by end of FY03).

F Reactor SSE Construction

The subcontract for the DR Reactor cleanup
verification package was awarded on May 6.

H Reactor FSB Cleanout

In April, the 100 N Area ancillary facilities Removal
Action Work Plan was revised to incorporate
comments received from Ecology.

Surveillance and Maintenance

Asbestos abatement of the 109-N facility roof-
mounted ventilation duct was completed in April, In
May, a subcontract was established for additional
field work on the 109-N facility asbestos removal
(pipe elbows) and 1112-N reroofing projects.
Asbestos abatement of the 1304-N emergency dump
tank was also initiated in April.

A RFP was issued for vent duct covering and
ventilation upgrade for B Reactor hazards mitigation.
Beryllium sampling was also performed on the
B Reactor main breaker. Results were negative.

Annual inspection tours of the B, C, KE, KW, and
N Reactors were conducted in May for the Russian
delegation in support of the U.S.-Russian Plutonium
Production Reactor Agreement Treaty.

Surveillance and calibration were completed on the
C-elevator/fission trap bubblers at N Reactor.

During May, bare ground pre-emergent and spring
vegetated post-emergent herbicide applications were
completed.

Environmental Restoration TPA Quarterly Review (03/03 - 05/03)
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ERC RIVER CORRIDOR ISSUES

* M-16-63 and M-94-01: Tri-Party Agreement Milestone M-16-63, "Submit a Schedule and TPA
Milestones to Complete Interim Remedial Actions for the Following 300-FF-2 Waste Sites (300-
259, 303-M SA, 303-M UOF, UPR-300-46, UPR-300-17, and 618-1) and Confirmatory
Sampling of the Following 300-FF-2 Candidate Sites (300-109, 300-110, and 333 ESHWSA)";
and Milestone M-94-01, "Submit a Schedule and TPA Milestones to Complete Disposition of
the Following Surplus Facilities: 303M, 332, 333, 334, 334A, 3221, 3222, 3223, 3224, 3225,
324, 324B, 327" (both due November 30, 2003), are at risk due to the delay in awarding the
River Corridor contract.

Strategy/Status: RL is working with EPA and Ecology to discuss potential impacts and
options for resolution of these milestones.

Environmental Restoration TPA Quarterly Review (03/03 - 05/03)
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ERC RIVER CORRIDOR PERFORMANCE SUMMARY

RIVER CORRIDOR

FY 2003 ERC PBS PERFORMANCE SUMMARY
FYTD MAY 2003

($K)

RC01 65900 69,470 44,616 46,097 43,768 1,481 3.3% 1.03 2,329 5.1% 1.05 66,348
RC02 12,608 13,055 8,672 10,427 8,540 1,755 20.2% 1.20 1,887 18,1% 1.22 11,166
RC05 32,855 35,008 22,020 22,888 21,079 868 3.9% 1.04 1,809 7.9% 1.09 32.895
RCR.:SbftOaUt 111,363 117,533 75,308 79,412 73,387 4104 5.4% 1.05 6,025 7.6% 1.08 110,409

SCol 100 99 34 37 23 3 8.8% 1.09 14 37.8% 1.61
SSSubtow$/ 100 99 34 37 23 3 8.8% 1.09 14 37.8% 1.61 84

ERCTOTAL 111,463 117,632 75,342 79,449 73,410 4,107 5.5% 1705 6,039 7.6% 1.08 110,493

Schedule Variance Summary:

Through May, the ER Project is $4.1 M (+5.5%) ahead of schedule. The positive schedule variance is
attributed to the acceleration of the 300 Area 618-5 Burial Ground remediation operations, 100 N Area plume
excavation and 100 F Area cleanup verification/backfill proceeding ahead of schedule, and related ERDF
operations ahead of schedule.

Cost Variance Summary:

At the end of May, the ER Project had performed $79.4M worth of work, at a cost of $73.4M. This results in
a favorable cost variance of $6.OM (+7.6%). The positive cost variance is attributed to consolidating
common 618-4 and 618-5 Burial Ground remediation activities, lower project support costs due to resource
sharing for 100 Areas remediation, and prior-year rebill accounting adjustments that were realized in March.
Underruns are partially offset by additional cost to resolve ISS higher than anticipated radioactive
contamination findings.

Environmental Restoration TPA Quarterly Review (03/03 - 05/03)



Significant Accomplishments
(6/03)

Reinstatement of TPA M-81-00 Series
Milestones and Related M-20-29B Milestone

The Change Request re-establishing the subject
milestones and target dates for the FFTF deactivation
was approved by the Tri-Party agencies

Fuel Offload
0 On 4/28/03, approval was received to begin fuel

offload activities.
. On 6/13/03, an Interim Storage Cask (ISC) was loaded

and transferred to the Interim Storage
. Planning and preparations

Area (ISA).

are underway to transfer
unirradiated fuel to the Plutonium Finishing Plant.

in 5/03.
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U.S. Department of Energy
Richland Operations Office

Fast Flux Test Facility (FFTF)
Deactivation

Tri-Party Agreement
M-81-00 Series Milestones and
Related M-20-29B Milestone

6/24/03 River Corridor TPA Milestones Review Meeting
Washington State Department of Ecology
U.S. Environmental Protection Agency

* DOE-RL FFTF Division - Oliver Farabee
Washington State Department of Ecology - Laura Cusack

U.S. Environmental Protection Agency - Nicholas Ceto



6/03 Status of FFTF Deactivation
TPA M-81-00 Milestones and
Related M-20-29B Milestone

Milestone Milestone Description Due Date Status
M-81-OOA Complete FFTF Facility Transition and Initiate 2/28/11 On Schedule

the Surveillance and Maintenance Phase

M-81-00-TO1 Complete Reactor Defueling 9/30/95 Completed
4/19/95

M-81-OOA-T02 Complete Transfer of Unirradiated Fuel to 3/31/09 On Schedule
Secure Onsite Storage

M-81-OOA-T03 Complete Transfer of Irradiated Fuel to Secure 3/31/09 On Schedule
Onsite Storage

M-81-00A-T04 Complete Transfer of Special Fuel to DOE's 3/31/09 On Schedule
Idaho National Engineering Laboratory for
Consolidated Storage

M-81-OOA-T05 Complete Auxiliary Plant Systems Shutdown 2/28/11 On Schedule

M-81-01 Initiate Sodium Storage Facility Construction 2/28/97 Completed
10/9/95

M-81-02 Complete Sodium Storage Facility Startup 7/31/98 Completed
1 1/97

I



6/03 Status of FFTF Deactivation
TPA M-81-00 Milestones and
Related M-20-29B Milestone

Milestone Milestone Description Due Date Status
M-81-10-T01 Submit Final Sodium Disposition Report 9/30/05 On Schedule

M-81-11 Submit FFTF End Point Criteria Document 8/31/05 On Schedule

M-81-12 Initiate FFTF Sodium Drain 6/30/03 Completed
4/7/03

M-81-13 Complete Reactor and Heat Transport System Sodium 6/30/05 On Schedule
Drain

M-81-14-TO1 Complete Fuel Storage Facility Sodium Drain 4/30/07 On Schedule

M-81-14-T02 Initiate Interim Decay Storage Vessel Sodium Drain 6/30/08 On Schedule

M-81-14 Complete FFTF Sodium Drain 9/30/09 On Schedule

M-81-15 Submit FFTF Surveillance and Maintenance Plan 6/30/10 On Schedule

M-20-29B Submit Sodium Storage Facility and Sodium Reaction 6/30/03 Completed
Facility Closure Plan or Request for Procedural Closure 6/12/03
to Ecology as Defined in Agreement Section 6.3.3

I



Significant Accomplishments
(6/03)

Reinstatement of TPA M-81-00 Series
Milestones and Related M-20-29B Milestone

The Change Request re-establishing the subject
milestones and target dates for the FFTF deactivation
was approved by the Tri-Party agencies

Fuel Offload
0 On 4/28/03, approval was received to begin fuel

offload activities.
. On 6/13/03, an Interim Storage Cask (ISC) was loaded

and transferred to the Interim Storage
. Planning and preparations

Area (ISA).

are underway to transfer
unirradiated fuel to the Plutonium Finishing Plant.

in 5/03.



Significant Accomplishments
(6/03, Continued)

M-81-12 Completed
. This milestone was met once sodium drain from the

secondary sodium loops to the Sodium Storage Facility
was initiated on 4/7/03. Drain of the secondary loops
was completed on 4/16/03.

M-20-29B Completed
. This milestone, which replaced the old M-20-29A milestone, was

met on 6/12/03 by DOE-RL submittal of a Resource Conservation
and Recovery Act (RCRA) procedural closure request to Ecology
for the Sodium Storage Facility/Sodium Reaction Facility (per
Section 6.3.3 of the TPA).



Significant Planned Actions
(Next six months)

Fuel Offload
11 more ISCs will be loaded and transferred to
either the ISA or PFP, for a total of 12 ISCs (81 fuel
assemblies) being dispositioned by 1/22/04.
Preparation will begin for special fuel disassembly in
the Interim Examination and Maintenance (IEM) Cell
The ISC procurement contract will be placed.

* Sodium Drain
The Intermediate Heat Exchanger (IHX) secondary-
side drains will be completed.



Schedule/Cost Performance

Fiscal Year to Date Status ($000s)
Budgeted Budgeted

Cost of Cost of Actual Cost Schedule Cost
Work Work of Work Schedule Variance Cost Variance Budget At

Scheduled Performed Performed Variance $ % Variance $ - % Completion

RL-CPO4 WFf Project 25,702 24,886 25,162 -816 -3% -276 -1% 38,428

Status through May 2003 month end

Schedule Variance Analysis (-$0.8M):
The schedule variance is within the established threshold (+/- 10% or $1M).

Cost Variance Analys is (-$0.3M):
The cost variance is within the established threshold (+/- 10% or $1M).



Project Issues/Summary

By 6/30/03, a lifecycle project rebaseline will be
completed using a projected funding profile of $43.8
million in Fiscal Year (FY) 2004 and $46.1 million
thereafter. Any impacts of this new funding profile on
the project and milestones will be assessed.

" Significant progress continues to be made in the key
deactivation areas of fuel offload and sodium drain.

" The project is currently on track to meet all milestones
agreed to by the Tri-Party agencies in 5/03.
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324 Building

Closure of Mixed Waste Units

IAMIT Meeting June 24, 2003
Tri-Party Agreement
Quarterly Milestone Review Report

Ecology Program Manager - FW Bond
DOE-RL Program Manager - KD Bazzell

FH Environmental Sponsor - DE Rasmussen
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Active Milesrtone" Overview

Milestone

M-89-00

Description_ Date Status

Complete closure of non-permitted mixed 10/31/05 In Progress
waste units in the 324 Building REC B-Cell,
REC D-Cell and the high-level vault

- 4
4"

'
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Program Manager's Assessment
Since Last Quarterly review

Environmental - Excellent

* Activities related to completion of the M-89-00 milestone have been conducted
in compliance with environmental regulations. No adverse impacts to the
environment have occurred.

Safety - Excellent

M Activities related to completion of the M-89-00 milestone have been conducted
safely during the last quarter.

Cost - Good

Size reduction and removal of 324 Building Spent Nuclear Fuel equipment
were performed within budget and on schedule.

Schedule -

* Five waste containers of size reduced Spent Nuclear Fuel equipment were
dose profiled and staged in A cell.

R.
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Significant Accomplishments
Since Last Quarterly Review

M-89-00

Placed collected material/debris from underneath the Spent Nuclear Fuel racks
in container for disposition with future cleanout material

Repaired the A-Cell door crane to allow staging of non-mixed waste grout
containers in A-Cell

* Continued size-reduction activities for Spent Nuclear Fuel equipment and filled
five non-mixed waste grout containers in B-Cell

Completed dose profiling (LLW/TRU) for five grout containers and moved the
grout containers to A-Cell for staging for future shipment

* Partially filled three other non-mixed waste grout containers in B-Cell with size-
reduced equipment

Transitioned to minimum safe operations mode in the 324 Facility and
continued preventive/corrective maintenance and surveillance activities
consistent with facility safety basis requirements
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Significant Planned Actions
Next Three Months

M-89-00

Continue minimum safe operations mode in the 324 Facility and perform
preventive/corrective maintenance and surveillance activities consistent with
facility safety basis requirements.

Complete design and begin fabrication of 324 Building Radiochemical
Engineering Cells Liquid Waste Handling System (LWHS) skid for future cell
decontamination activities. The LWHS is a radiological decontamination
system being designed and procured which will be used to reduce
contamination levels inside B-Cell, and possibly other cells, to help facilitate
facility deactivation.
Continue transition activities after the stay to the River Corridor Contract has
been lifted.
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Project Summary

Limited progress in M-89-02 was achieved during the past quarter while the 324
Building was placed in a minimum safe staffing mode. Until River Corridor Contract
transition activities are completed, no significant 324 Building deactivation activities are
planned in the future.

I 4



Nuclear Materials and Facility Stabilization

Milestone TPA-M-92

IAMIT Meeting June 24, 2003
Tri-Party Agreement
Quarterly Milestone Review Report

Ecology Program Manager - FW Bond
DOE-RL Program Manager - DT Evans

FH Environmental Sponsor - DE Rasmussen



Milestone M-92-00 Interim Milestones and
Target Dates

Milestone Description Target Date Status

M-92-00 Complete acquisition of new facilities, modification of existing facilities, and/or modification of TBD TBD
planned facilities necessary for the storage, treatment/processing, and disposal of Hanford Site
cesium and strontium capsules (Cs/Sr), bulk sodium (Na) and sodium-potassium alloy (NaK),
and 300 Area Special Case Waste (SCW).

M-92-01 Complete commercial disposition and/or acquisition of new facilities, modification of existing 12/31/09 On
facilities, and/or modification of planned facilities necessary for sitewide consolidation and schedule
storage prior to commercial use or treatment and/or repackaging by DOE-TWRS.

M-92-05 Inclusion of Hanford Site Cs/Sr "treatment and/or repackaging parameters" in DOE TWRS Phase 6/30/03 In ORP
II Request for Proposals (treatment and/or repackaging of all remaining Cs/Sr). Review

MX-92-06- Complete commercial disposition and/or acquisition of new facilities, modification of existing 12/31/01 Complete
TOl facilities, and/or modification of planned facilities necessary for the storage,

treatment/processing, and disposal/disposition of all Hanford Site U.

Complete the disposal/disposition of ~5 metric tons of U0 2 source materials located in the 300
Area Fuels Supply Shutdown Facilities and source material located in 325 and 2718-E and
complete the disposition of ~235 metric tons of uranium billets located in the 300 Area.

MX-92-06- Complete the disposal/disposition of ~135 metric tons of un-irradiated contaminated fuel located 9/30/06 On
T02 in the 300 Area and 5 metric tons of misc U source material located in all 300 and 200 Area Schedule

Fuel Supply Shutdown (FSS) Facilities, and complete the disposal/disposition of ~825 metric
tons of un-irradiated fuel source materials located in the 300 Area FSS Facilities.

M-92-09 Complete acquisition of new facilities, modification of existing facilities, and/or modification of
planned facilities necessary for the storage, treatment/processing, and disposal of Hanford Site In Abeyance Change
sodium Request

M-92-10 Submit Hanford Site Sodium Project Management Plan (PMP) to Ecology pursuant to Agreement Change
Action Plan Section 11.5. In Abeyance Request

r



Milestone M-92-00 Interim Milestones and
Target Dates (cont'd)

Milestone Description Target Date Status

MX-92-11-TO1 Complete disposition options for all Hanford non-radioactive sodium. 9/30/04 On schedule

M-92-12 Complete acquisition of new facilities, modification of existing facilities, 9/30/06 On schedule
modification of planned facilities necessary for consolidated storage, prior to disposal
of Hanford Site 300 Area W and miaterials.

M-92-13 Submit 300 Area SCW PMP to Ecology pursuant to Agreement Action Plan, Section 9/30/00 Complete
11.5.

M-92-14 93/2 Cmlt
Complete removal and transfer, and initiate storage of Phase I 300 Area SCW and 9/30/02 Complete
materials, Phase I inventory will consist of, at minimum, one-third the total curie
content of all 300 Area SCW.

M-92-15 Complete removal and transfer, and initiate storage of Phase II 300 Area SCW and 9/30/04 Complete
materials. Phase II Inventory will consist of, at minimum, half the remaining curie
content of 300 Area SCW.

M-92-16 Complete removal and transfer and initiate storage of Phase II 300 Area SCW and 9/30/06 On schedule
materials.

E



Program Manager's
since last quarterly review

Assessment

m Environmental - Excellent
. No negative environmental impacts or issues have arisen out of

the storage and/or handling, packaging, or transportation of the
Special Case Waste (SCW) inventory

a Safety - Excellent
. No negative safety impacts or issues have arisen out of the

storage and/or handling, packaging, or transportation of the SCW
inventory

* Budget - Excellent
Key milestone M-92 activities are being completed within budget
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Program Manager's Assessment,
since last quarterly review

* Schedule - Good
. MX-92-06-T02

m No activities are planned for the next 3 months
" M-92-09 and M-92-10

A draft change request has been submitted to reinstate these
milestones with revised due dates

" MX-92-11-TO1
u Responses to a Request for Proposal for removing sodium

residues from the two large tanks in 337B have been evaluated
and contract negotiation is in progress

. M-92-16
. Ahead of schedule overall. No Special Case Waste (SCW)

packaging/shipment activities performed this quarter at 327
Building

o 
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(cont'd)
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Significant Planned Actions
next three months

M-92-09 and M-92-10
Complete negotiations and approve change package

MX-92-06-T02
. If funded, revise existing Safety Analysis Report for Packaging

(SARP) to allow on-site shipment of remaining 825 metric tons of
uel assemblies

MX-92-11-TOI
Establish contract for cleaning the sodium residuals from the 337B
Composite Reactor Component Test Activity (CRCTA) vessel.
Cleaning of 3718M and final rinsing and drying of both tanks will be
self-performed on schedule to meet 9/30/04 target
Ship the 337B sodium cold trap to ANL-W for recycle

M-92-16

Ahead of schedule, no additional SCW packaging/shipping activities
planned for 327 facility next quarter



Project Summary

s M-92-05: To be covered in ORP Milestone Review

MX-92-06-T02: On schedule

m M-92-09: Negotiating draft change request

w M-92-10: Negotiating draft change request

MX-92-11-TOI: On schedule

SM-92-12: On schedule. At this time there are no additional facilities
identified as needed to store 300 Area Special Case Waste

M-92-15: Complete

M-92-16: On schedule. No further Special Case Waste
packaging/shipping activities planned at 327 Building until after the
new River Corridor Contract is in place. All 300 Area SCW has already
been removed from 325 and 324 Buildings at this time. Only 327 and
340 Buildings SCW remains in the 300 Area



Disposition of the 300 Area Surplus
Facilities
Milestone TPA-M-094

lAMIT Meeting June 24, 2003
Tri-Party Agreement Quarterly Milestone Review Report

Ecology Program Manager - FW Bond
DOE;RL Program Managers- KD Bazzell
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Active Milestone Overview

Milestone Description Date

M-94-00 Complete disposition of 300 Area Surplus Facilities 9/30/2 18

Completion of facility disposition is defined as the completion of deactivation, decontamination,
and decommissioning, and obtain EPA and/or Ecology approval of the appropriate project
closeout documents

Submit a schedule and TPA milestones to complete disposition of the following surplus facilities:
303M, 332, 333, 334, 334A, 3221, 3222, 3223, 3224, 3225, 324, 324B, 327.

M-94-02 Submit an amendment to the existing 324 Building REC/HLV closure plan, DOE/RL-96-73, Rev 1, 7/30/ 02
for Ecology review and approval. The amendment shall change the existing closure plan path
from clean closure to a path where the high risk materials and wastes are removed from the
facility followed by complete disposition. (Submitted 7/30/02, Ecology approval letter 12/18/02)

Complete disposition of the following surplus facilities: 303M, 332, 333, 334, 334A, 3221, 3222,
M-094-03 3223, 3224, 3225, 324, 324B, 327 9/30/2010

Submit a schedule and Tri-Party Agreement milestones to complete disposition of the surplus
M-094-04 facilities in the 300 Area and identify the 300 Area facilities and associated waste sites that will 8/30/2005

remain past the M-094-00 completion date.



Project Summary

O The remaining M-094 series milestones are part of the Hanford
River Corridor Contract work scope, which will be assigned to
the contractor when the contract is successfully in place

r- Issue Identification: Due to the delay in awarding the River
Corridor Contract and the subsequent ongoing bid award
protest, completion of Tri-Party Agreement Interim Milestone
M-094-01 by the due date of November 30, 2003 is at risk

Issue Status/Strategy: RL has initiated discussions with
EPA and Ecology regarding this issue and will be

continuing to work with EPA and Ecology to address this

issue
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